
RESPONSE ACTION CONTRACT 2 ' us EP 

MONTHLY PROGRESS REPORT & COST REVIEW / 1 11111ijfli/111�]1J1lliili1/liliii1 !
CONTRACT No. 

EP-S1-06-03 f CONTRACTOR 
I 

\_ 
-- -

--

Nobis Engineering, Inc. 
957645 

- -

TO No. 011- RSBD-B51Q TO NAME Milwaukee Solvay Coke and Gas 
RI/FS OS 

REPORTING PERIOD February 28, 2009 - March INV# 

27,2009 A030 
TOPO Denise C. Boone DUE DATE April 26, 2009 

Please review the attached monthly invoice and progress report to determine if the costs appear 
to be reasonable and applicable to your Work Assignment. Then, document your review by 
completing this form,and return it to Diana King, Contracts Management Section (HBS) on or 
before the due date shown. You may retain the attachments for your files. Thank you. 

YES NO N/A 

LOE charged is appropriate for work accomplished y 

Labor mix is appropriate y 

Hours charged by labor category are within the y 

Approved Work Plan Budget 

ODC (e.g., reproduction, telephone, mail, courier, etc.) y 

( 

Computer charges y 

Travel y 

Equipment y 

Level of team subcontractor effort charged is 
commensurate with progress y 

/ 

' 

Pool/Non-Team subcontractor (e.g., drillers, analytical 
laboratories, etc.) costs are reasonable and 
appropriate 

NON-TEAM SUBCONTRACTOR(S): 
y 

** PLEASE EXPLAIN ANY CONCERNS OR ISSUES IN THE COMMENT SECTION ** 
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RAC2 Monthly Invoice Review Checklist 

CONTRACTOR PERFORMANCE EVALUATION 

RATING 

CRITERIA 

QUALITY OF 
SERVICE/PRODUCT 

COST CONTROL 

TIMELINESS OF 
PERFORMANCE 

BUSINESS 
RELATIONS 

OUTSTANDING 

5 

Y 

Y 

Y 

Y 

EXCELLENT 

4 

GOOD 

3 

FAIR 

2 

POOR 

' 1 

UNSATISFACTORY 

0 

DETERMINATION: 

YY Services performed by the contractor support payment of the dollars/hours invoiced 
and appear to be reasonable for the work performed. 

Additional supporting data was requested/received from the contractor and 
adequately supports payment of the invoice amount. (Attach copy of 
documentation). 

Costs are recommended for suspension since they cannot be verified. See 
comments provided below. 

ADDITIONAL COMMENTS: Weston is doing a great job in overseeing the field investigative 
activities. The weeklv reports are well written and help in my discussions with the PRP group. 

JJenise C oQccne 

EPA Task Order Project Officer 
a^f ir t /ao, aco9 

Date 

EPA Contract PO Use Only 
Reviewing Contractor 
PO Initials 
Date Reviewed 



. ' 1 RESPONSE ACTION CONTRACT 2 
MONTHLY PROGRESS REPORT COST REVIEW 

Contract No. 

TO No. 

Reporting Period 

TOPO 

EP-S1-06-03 

011-RS-BD-B51Q 

February 28, 2009 
to March 27, 2009 

Denise C. Boone 

Contractor 

TO Name 

lnv# 

Due Date 

Nobis Engineering, Inc. 

Milwaukee Solvay Coke & Gas 

RI/FS OS 
A030 

4/26/2009 

Please review the attached monthly invoice and progress report to determine if the costs appear to 
be reasonable and applicable to your Task Order. Then, document your review by completing this 
form and return it to Rosanne Sawaya-O'Brien, Contracts Management Section (HBS) on or before 
the due date shown. You may retain the attachments for your files. Thank you. 

LOE charged is appropriate for work accomplished 

Labor mix is appropriate 

Hours charged by labor category are within the 
Approved Work Plan Budget 

ODCs (e.g., reproduction, telephone, mail, courier, etc.) 

Computer Charges 

Travel 

Equipment 

Level of pool subcontractor (e.g. drillers, analytical 
laboratories, etc.) costs are reasonable and appropriate 

NON-TEAM SUBCONTRACTOR NAME(S): 

YES NO* N/A 

= - 7 = 7 = = : ^ = 

PLEASE EXPLAIN ANY CONCERNS OR ISSUES IN THE COMMENT SECTION. 



RESPONSE ACTION CONTRACT 2 
MONTHLY PROGRESS REPORT COST REVIEW 

Rating: 
Criteria: 
Quality of 
Service/Product 

Cost Control 

Timeliness of 
Performance 

Business 
Relations 

Outstanding 
5 

Excellent 
4 

Good 
3 

Fair 
2 

Poor 
1 

Unsatisfactory 
0 

- N 

Determination: 

Services Performed by the contractor support payment of the dollar/hours invoiced 
and appear to be reasonable for the work,performed. 

Additional supporting data was requested/received from the contractor and adequately 
supports payment of the invoice amount. (Attach copy of documentation) 

Costs are recommended for suspension since they cannot be verified. See comments 
provided below. 

ADDITIONAL COMMENTS: 

EPA Task Order Project Officer Date 

EPA Contract PO Use Only 
Reviewing Contract PO Initials 
Date Reviewed 



MONTHLY PROGRESS REPORT 
EPA CONTRACT NO. EP-S1-06-03 

TASK ORDER NO. 0011-RS-BD-B51Q 
MILWAUKEE SOLVAY COKE & GAS SITE, MILWAUKEE, Wl 

Nobis Project No. 80011 
TOPO: D. Boone 

ACTIVITY: REMEDIAL INVESTIGATION/FEASIBILITY STUDY OVERSIGHT 

Technical Progress (February 28. 2009 - March 27. 2009) 

Progress for Month 

• Task 01 - Performed routine project management, communication, and cost tracking. 

• Task 01 - Prepared the February 2009 Monthly Progress Report and Invoice and 
submitted to EPA on March 19, 2009. 

• Task 01 - Received and processed Modification 0004 on March 3, 2009, which 
approved the Work Plan and Cost Estimate, Amendment 1 and increased the Cost 
Ceiling. 

• Task 01 - Received and processed Modification 0005 on March 13, 2009, which 
amended the Statement of Work and added Incremental Funding. 

• Task 01 - Updated the Health and Safety Plan to cover the sediment investigation 
activities. 

• Task 03 - Conducted Remedial Investigation/Feasibility Study (RI/FS) field oversight 
activities throughout the reporting period. 

• Task 03 - Conducted oversight of Vibracore and Ponar sediment sampling work, 
including sediment sampling adjacent to project site and at upstream restoration area. 

• Task 03 - Communicated daily with the TOPO regarding updates of sediment sampling 
activities. 

• Task 03 - Prepared internal drafts of the weekly RI/FS Oversight Technical Summary 
Reports for the months of February and March 2009 for submittal to EPA in April. 

Potential Issues/Problems 

• No potential issues or problems were identified during this reporting period. 

Corrective Actions 

• No corrective actions were required during this reporting period. 

EPA Region I RAC Monthly Progress Report Nobis Engineering, Inc. 
InvoiceNumber A030/TONO. 0011 1 March 200*9 



^ 

Analytical Summary (Non-CLP) 

• No non-CLP analytical activities occurred during this reporting period. 

Cost/Schedule 
9 

• The total Level of Effort (LOE) invoiced this reporting period is technical hours and 
$23,024.67, which represents a cumulative total of  LOE and $219,216.92. 
Team Subcontractor LOE and costs are included in the totals for this reporting period. 
This cost reflects the effort by the Nobis Team in accomplishing the tasks summarized 
herein. Reports 1, 1A, 2, 3, and 3A show a detailed breakdown of all costs to the task 
level. 

• Report 1 - Task Level Specific Detail Report reflects the total hours that were incurred 
during the reporting period for both Nobis and any Team Subcontractors. The activities 
discussed in the technical progress section reflect the level of effort incurred during this 
reporting period. 

• Report 3 - Variance Report Based on Expended to Date includes an expenditure limit at 
the task level. The expenditure limit established by EPA was distributed among each 
task. 

EPA Region I F^C Monthly Progress Report Nobis Engineering, Inc 
Invoice Number A030 / TO No. 0011 2 March 2009 

non-responsive

non-responsive



REPORT 1: TASK ORDER » Task Level Specific Detail Report 
Task Order Number: 011 

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wl 

Contractor Name: Nobis Engineering 

Contract Number: EP-S1-06-03 

SSID: B51Q 

State: Wisconsin 

Region: New England 

Work Area: RI/FS Oversight 

Action ID: BD 

Operable Unit: 00 

TO Type: Term 

Type Work: 

Task Order Status: On-going 

Performance Based: N 

Contract Period: Base 

TO Period of Performance Start: 5/23/2007 

TO Period of Performance End: 6/30/2009 

Reporting Period From: 2/28/2009 

Reporting Period To: 3/27/2009 

Invoice Date: 4/16/2009 

Invoice Number: A030 

Invoice Purpose: Monthly Progress 

Task Number: 01 

Task Title: Proj. Planning & Support 

Task Category: Project planning and support 

Name 

PRIME CONTRACTOR, 

Labor 

Harding, Scott 

Riel, Janet 

Dawson, Karla 

Dustin, David 

Cincotta, Rachelle 

SUBTOTAL, Labor 

Other Direct Costs 

Reproduction 

Job Category 

Nobis Engineering 

SUBTOTAL, Other Direct Costs 

Engineer Sr Total 

Finance Manager Total 

Cost Reporter Total 

Contract Manager Total 

Project Administrator Total 

a 

Current 

Hours Dollars 

1,017.72 

61.36 

448.16 

339.60 

60.71 

1,927.55 

6.29 

6.29 

Cumulative 

Hours Dollars 

2,103.87 

1,008.08 

6,760.25 

2,087.65 

1,404.79 

39,864.35 

36.56 

134.83 

Approved Budget 

Hours Dollars 

34,528.00 

3,393.00 

5,509.36 

2,329.00 

478.00 

96,909.76 

25.00 

1,327.79 

TOTAL, Nobis Engineering COSTS 1,933.84 39,999.18 98,237.55 

Page 1 of 6 
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REPORT 1: TASK ORDER -- Task Level Specific Detail Report 
Task Order Number: Oil 

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wl 

Contractor Name: Nobis Engineering 

Contract Number: EP-S1-06-03 

SSID: B51Q 

State: Wisconsin 

Region: New England 

Work Area: RI/FS Oversight 

Action ID: BD 

Operable Unit: 00 

TO Type: Term 

Type Work: 

Task Order Status: On-going 

Performance Based: N 

Contract Period: Base 

TO Period of Performance Start: 5/23/2007 

TO Period of Performance End: 6/30/2009 

Reporting Period From: 2/28/2009 

Reporting Period To: 3/27/2009 

Invoice Date: 4/16/2009 

Invoice Number: A030 

Invoice Purpose: Monthly Progress 

Task Number: 01 

Task Title: ProJ. Planning & Support 

Task Category: Project planning and support 

TOTAL, Weston Solutions COSTS 2,193.04 

Name Job Category 

Current 

Hours Dollars 

Cumulative 

Hours Dollars 

Approved Budget 

" Hours Dollars 

TEAM SUB CONTRACTOR, Weston Solutions 

Labor 

Mehl Jr, Richard H 

Nowack, Bette L 

Waldo, James L 

Walls, Timothy 

Goddard, Kali E 

SUBTOTAL, Labor 

Engineer Sr Total 

Engineer Mid Total 

Geologist Mid Total 

Cost Reporter Total 

1,017.72 

186.56 

876.72 

112.04 

2,193.04 

21,961.03 

186.56 

1,150.70 

2,564.93 

38,817.62 

37,667.13 

0.00 

1,864.00 

3,406.04 

51,110.97 

39,137.00 52,974.15 

SUBTOTALS FOR T IME AND TEAM SUBS) 

Name Job Category 

nt 

H Dollars 

ive 

Hour Dollars 

A Budget 

Hour Dollars 

SUBTOTAL, LABOR 

SUBTOTAL, OTHER DIRECT COSTS 

SUBTOTAL, SUBPOOL 

Page 2 of 6 

4,120.59 

6.29 

0.00 

78,681.97 

454.21 

0.00 

148,020.73 

3,190.97 

0.00 

non-responsive
non-responsive non-responsive



REPORT 1: TASK ORDER - Task Level Specific Detail Report 
SUBTOTAL, SUBPOOL FEE 

SUBTOTAL, TASK 01 COSTS 

0.00 0.00 0.00 

 4,126.88  79,136.18  > 151,211.70 

Page 3 of 6 
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REPORT 1: TASK ORDER -- Task Level Specific Detail Report 
Task Order Number: Oil 

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wl 

Contractor Name: Nobis Engineering 

Contract Number: EP-S1-06-03 

SSID: B51Q 

State: Wisconsin 

Region: New England 

Work Area: RI/FS Oversight 

Action ID: BD 

Operable Unit: 00 

TO Type: Term 

Type Work: 

Task Order Status: On-going 

Performance Based: N 

Contract Period: Base 

TO Period of Performance Start: 5/23/2007 

TO Period of Performance End: 6/30/2009 

Reporting Period From: 2/28/2009 

Reporting Period To: 3/27/2009 

Invoice Date: 4/16/2009 

Invoice Number: A030 

Invoice Purpose: Monthly Progress 

Task Number: 03 

Task Title: Field Investigation/Data 

Task Category: Field investigation 

Name Job Category 

Current 

Hours Dollars 

Cumulative 

Hours Dollars 

Approved Budget 

Hours Dollars 

PRIME CONTRACTOR, Nobis Engineering 

TOTAL, Nobis Engineering COSTS 0.00 0.00  464.67  23,654.67 

Page 4 of 6 
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REPORT 1: TASK ORDER - Task Level Specific Detail Report 
Task Order Number: Oil 

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wl 

Contractor Name: Nobis Engineering 

Contract Number: EP-S1-06-03 

SSID: B51Q 

State: Wisconsin 

Region: New England 

Work Area: RI/FS Oversight 

Action ID: BD 

Operable Unit: 00 

TO Type: Term 

Type Work: 

Task Order Status: On-going 

Perfonnance Based: N 

Contract Period: Base 

TO Period of Performance Start: 5/23/2007 

TO Period of Performance End: 6/30/2009 

Reporting Period From: 2/28/2009 

Reporting Period To: 3/27/2009 

Invoice Date: 4/16/2009 

Invoice Number: A030 

Invoice Purpose: Monthly Progress 

Task Number: 03 

Task Title: Field Investigation/Data 

Task Category: Field investigation 

TOTAL, Weston Solutions COSTS 18,897.79 139,053.35 

Name Job Category 

Current 

Hours Dollars 

Cumulative 

Hours Dollars 

Approved Budget 

Hours Dollars 

TEAM SUB CONTRACTOR, Weston Solutions 

Labor 

Mehl Jr, Richard H 

Walls, Timothy 

SUBTOTAL, Labor 

Other Direct Costs 

Equipment 

Travel 

SUBTOTAL, Other Direct Costs 

Engineer Sr Total 

Geologist Mid Total 

678.48 

15,178.23 

15,856.71 

492.39 

2,548.69 

3,041.08 

16,962.00 

93,041.97 

130,084.34 

1,006.25 

7,576.77 

8,969.01 

33,888.14 

90,351.84 

124,966.18 

0.00 

500.00 

500.00 

125,466.18 

SUBTOTALS FOR T IME AND TEAM SUBS) 

Name Job Category 

t 

Ho Dollars 

 

H Dollars 

dget 

Dollars 

SUBTOTAL, LABOR 

SUBTOTAL, OTHER DIRECT COSTS 

SUBTOTAL, SUBPOOL 

SUBTOTAL, SUBPOOL FEE 

Page 5 of 6 

15,856.71 

3,041.08 

0.00 

0.00 

130,549.01 

8,969.01 

0.00 

0.00 

129,831.57 

19,289.28 

0.00 

0.00 

non-responsive

non-responsive
non-responsive



REPORT 1: TASK ORDER -- Task Level Specific Detail Report 
SUBTOTAL, TASK 03 COSTS 142.50 18,897.79 1,096.50 139,518.02 1140.00 149,120.85 

TOTALS FOR TASK ORDER Oil (ALL TASKS) 

Name 

TOTAL LABOR 

TOTAL OTHER DIRECT COSTS 

TOTAL SUBPOOL 

TOTAL SUBPOOL FEE 

Job Category 

TOTAL TASK ORDER Oil COSTS 

Current 

Hours Dollars 

19,977.30 

3,047.37 

0.00 

0.00 

23,024.67 

Cumulative 

Hours Dollars 

209,793.70 

9.423.22 

0.00 

0.00 

219,216.92 

Approved Budget 

Hours Dollars 

420,384.29 

24,342.71 

0.00 

0.00 

444,727.00 

Average Houriy Rate 115.81 130.69 141.31 

Expenditure Limit Hours/Dollars 

Expenditure Limit Other Direct Costs 

Expenditure Limit Subpool (Fee Included) 

Total Expenditure Limit 

284,888.00 

0.00 

0.00 

284,888.00 

Approved Budget Hours/Dollars 

Approved Budget Other Direct Costs 

Approved Budget Subpool (Fee Included) 

Total Approved Budget 

420,384.29 

24,342.71 

0.00 

444,727.00 

Page 6 of 6 
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REPORT 1 A: Task Order Supplemental Detail Report - Travel 
Task Order Number: Oi l 

Task Order Title: Milwaukee Solvay Coke 8i Gas Site, Wl 

Contractor Name: Nobis Engineering 

Contractor Number: EP-S1-06-03 

SSID: B51Q 

State: Wisconsin 

Region: New England 

TRAVEL BREAKDOWN 

Weston Solutions 

Work Area Code: RI/FS Oversight 

' Action Code: BD 

Operable Unit: 00 

TO Type: Term 

Type Work: 

Task Order Status: On-going 

Performanced Based: N 

Contract Period: Base 

Period of Performance Start: 5/23/2007 

Period of Performance End: 6/30/2009 

Reporting Period From: 2/28/2009 

Reporting Period To: 3/27/2009 

Invoice Date: 4/16/2009 

Invoice Number: A030 

Invoice Purpose: Monthly Progress 

Traveler's Name 

WALLS TIMOTHY 

WALLS TIMOTHY 

WALLS TIMOTHY 

WALLS TIMOTHY 

WALLS TIMOTHY 

WALLS TIMOTHY 

Travel From 

Chicago, IL 

Chicago, IL 

Chicago, IL 

Chicago, IL 

Chicago, IL 

Chicago, IL 

Travel To 

Milwaukee, Wl 

Milwaukee, Wl 

Milwaukee, Wl 

Milwaukee, Wl 

Milwaukee, Wl 

Milwaukee, Wl 

Departure 
Date 

02/02/2009 

02/02/2009 

02/02/2009 

02/16/2009 

02/16/2009 

02/16/2009 

Return 
Date 

02/13/2009 

02/13/2009 

02/13/2009 

03/05/2009 

03/05/2009 

03/05/2009 

Transportation Lodging Per Diem other Total Travel Purpose 

Vehicle Rental 

Field Investigation Sampling 

Fuel - Gas 

Vehicle Rental 

Field Investigation Sampling 

Fuel - Gas 

Total, Team Subcontractor Travel Costs  

Page 1 of 1 
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REPORT 2: Current Month & Cumulative Status Report 
Task Order Number: O i l 

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wl 

Contractor Name: Nobis Engineering 

Contractor Number: EP-S1-06-03 

SSID: BS1Q 

State: Wisconsin 

Region: New England 

Current Month 

Work Area Code: RI/FS Oversight 

Act ion Code: BD 

Operable Unit: OO' 

TO Type: Term 

Type Work: 

Task Order Status: On-going 

Performanced Based: N 

Contract Period: Base 

Period of Performance Start: S/23/2007 

Period of Performance End: 6/30/2009 

Reporting Period From: 2/28/2009 

Reporting Period To: 3/27/2009 

Invoice Date: 4/16/2009 

Invoice Number: A030 

Invoice Purpose: Monthly Progress 

Task 
No. 

01 

03 

Task 
Cat. 

Code 

PP 

Fl 

Labor Hours 

Engineer Sr 

Engineer Mid 

Geologist Mid 

Finance Manager 

Cost Reporter 

Contract Manager 

Project Administrator 

Total 

Engineer Sr 

Geologist Mid 

Total 

Labor Dollars 

4,120.59 

15,856.71 

Other Direct Costs 

6.29 

3,041.08 

Subpool 

0.00 

o.oo 

Fees 

0.00 

0.00 

Total Dollars 

4,126.88 

18,897.79 

Task Order Totals 19,977.30 3,047.37 0.00 0.00 23,024.67 

Cumulative Ta-Date 

Task 
No. 

01 

Task 
Cat. 

Code 

PP 

Labor Hours 

Engineer Sr 

Engineer Mid 

Engineer Jr 

Geologist Sr 

Geologist Mid 

Program Manager 

Finance Manager 

Cost Reporter 

Contract Manager 

H&S Officer Mid 

Labor Dollars 

78,681.97 

Other Direct Costs 

454.21 

Subpool 

0.00 

Fees 

0.00 

Total Dollars 

79,136.18 

Page 1 of 2 
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REPORT 2: Current Month & Cumulative Status Report 
Task Order Number: Oil 

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wl 

Contractor Name: Nobis Engineering 

Contractor Number: EP-S1-06-03 

SSID: B51Q 

State: Wisconsin 

Region: New England 

Cumulative To-Date 

Work Area Code: RI/FS Oversight 

Action Code: BD 

Operable Unit: 00 

TO Type: Term 

Type Work: 

Task Order Status: On-going 

Performanced Based: N 

Contract Period: Base 

Period of Performance Start: 5/23/2007 

Period of Performance End: 6/30/2009 

Reporting Period From: 2/28/2009 

Reporting Period To: 3/27/2009 

Invoice Date: 4/16/2009 

Invoice Number: A030 

Invoice Purpose: Monthly Progress 

Task 
No. 

03 

09 

Task 
Cat. 

Code 

Fl 

RR 

Labor Hours 

Project Administrator 

Total 

Engineer Sr 

Environ Scientist Jr 

Geologist Sr 

Geologist Mid 

Technician-Field Jr 

Program Manager 

Total 

Program Manager 

Total 

Labor Dollars 

130,549.01 

562.72 

Other Direct Costs 

8,969.01 

0.00 

Subpool 

0.00 

0.00 

Fees 

0.00 

0.00 

Total Dollars 

139,518.02 

562.72 

Task Order Totals 

Task Order Expenditure Limit 

209,793.70 9,423.22 0.00 0.00 219,216.92 

284,888.00 

Page 2 of 2 
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REPORT 3: Variance Report Based on Expended to Date - Task Level 
Task Order Number: Oi l 

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wl 

Contractor Name: Nobis Engineering 

Contractor Number: EP-S1-06-03 

SSID: B51Q 

Work Area Code: RI/FS Oversight 

Action Code: BD 

Funding Type: Site Characterization 

Task Order Status: On-going 

TO Period of Performance Start: 5/23/2007 

TO Period of Performance End: 6/30/2009 

Reporting Period From: 2/28/2009 

Reporting Period To: 3/27/2009 

Invoice Date: 4/16/2009 

Invoice Number: A030 

Task 
No. 

01 

02 

03 

09 

10 

11 

12 

13 

15 

Task 
Cat. 

Code 

PP 

CR 

Fl 

RR 

RV 

RP 

FS 

PR 

CO 

Task Title 

Proj. Planning & Support 

Community Involvement 

Field Investigation/Data 

Remedial Investigation R 

PRP Identif & Screening 

PRP Eval Remedial Alt 

PRP Feasibility Study Rpt 

Post RI/FS Support 

TasK Order Closeout 

Cumulat ive 
Hours 

Cumulat ive 
Loaded Dollars 

Invoiced 

79.136 18 

0 00 

139,518.02 

562 72 

0 00 

0 00 

0 00 

0.00 

0 00 

Do lUrs 
Incurred But 
Not Invoiced 

0.00 

0 00 

0 00 

0.00 

0 00 

0 00 

0 00 

0 00 

0 00 

Total Invoiced 
+ Incurred But 
Not Invoiced 

79,136 18 

0 00 

139,518 02 

562.72 

0 00 

0 00 

0 00 

0.00 

0 00 

Approved Budget 

Hours Dol lars 

151,211 70 

6.971 60 

149,120 85 

49,745 62 

33,960.65 

15,549 40 

21.917 20 

14,728.26 

1.521 72 

Variance Based On 
Approved Budget 

•/. Hours 
Invoiced 

% Dollars 
Invoiced 

52.33% 

0 00% 

93 56% 

1 13% 

0 00% 

0 00% 

0 00% 

0 00% 

0 00% 

% Inv'd + 
Incr 'd But 
Not Inv'd 

52 33% 

0 00% 

93 56% 

1 13% 

0 00% 

0 00% 

0 00% 

0 00% 

0 00% 

Expendi ture 
Umi t 

Hours Dol lars 

125,699 09 

6,971 60 

149,120 85 

3.096 46 

0 00 

0.00 

0 00 

0 00 

0 00 

Variance Based On 
Expendi ture Limit 

% Hours 
Invoiced 

% Dol lars 
Invoiced 

62 96% 

0 00% 

93 56% 

18.17% 

0 00% 

0.00% 

0 00% 

0 00% 

0 00% 

219,216.92 219,216.92  444,727.00 284,888.00 

Page 1 of 1 
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REPORT 3A: Variance Report Based on Estimate At Completion - Task Level 
Task Order Number: Oil 

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wl 

Contractor Name: Nobis Engineering 

Contractor Number: EP-S1-06-03 

SSID: B51Q 

Work Area Code: RI/FS Oversight 

Action Code: BD 

Funding Type: Site Characterization 

Task Order Status: On-going 

TO Period of Performance Start: 5/23/2007 

TO Period of Performance End: 6/30/2009 

Reporting Period From: 2/28/2009 

Reporting Period To: 3/27/2009 

Invoice Date: 4/16/2009 

Invoice Number: A030 

Task 
No. 

01 

02 

03 

09 

10 

11 

12 

13 

15 

Task 
Cat. 

Code 

PP 

CR 

Fl 

RR 

RV 

RP 

FS 

PR 

CO 

Task Tit le 

Proj Planning & Support 

Community Involvement 

Field Investjgation/Data 

Remedial Investigation R 

PRP Identif & Screening 

PRP Eval. Remedial Alt 

PRP Feasibility Study Rpt 

Post RI/FS Support 

Task Order Closeout 

Cumulat ive 
Hours 

Cumulat ive 
Loaded Dollars 

Invoiced 

79,136 18 

0.00 

139,518 02 

562.72 

0 00 

0 00 

0 00 

0 00 

0.00 

Dol lars 
incurred But 
Not Invoiced 

0.00 

0.00 

0 00 

0.00 

0 00 

0.00 

0 00 

0 00 

0 00 

Total Invoiced 
+ Incurred But 
Not Invoiced 

79.136.18 

0 00 

139,518 02 

562.72 

0 00 

0 00 

0.00 

0.00 

0.00 

Approved Budget 

Hours Dol lars 

151.211 70 

6.971 60 

149,120 85 

49,745 62 

33.960.65 

15,549.40 

21,917 20 

14.728 26 

1.521 72 

Variance Based On 
Approved Budget 

% Hours 
Invoiced 

% Dol lars 
Invoiced 

52.33% 

0 00% 

93 56% 

1 13% 

0 00% 

0 00% 

0 00% 

0 00% 

0 00% 

% Inv'd + 
Incr 'd But 
Not Inv'd 

52 33% 

0 00% 

93 56% 

1 13% 

0 00% 

0.00% 

0.00% 

0 00% 

0 00% 

Est imated Cost 
A t Complet ion 

Hours Dollars 

151.211.70

6,971 6

149,120 8

49.745 62

33,960 65

15,549 4

21.917 2

14.728 2

1,521 72

Variance Based On 
Est imate At Complet ion 

% Hours 
invoiced 

% Dol lars 
Invoiced 

52 33% 

0 00% 

93 56% 

1 13% 

0 00% 

0 00% 

0 00% 

0 00% 

0 00% 

TOTAL 219,216.92  444,727.00 

Page 1 of 1 
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standard Form 1034 

Depaitnient of t i e Treasury 

1 TFRM 4-2000 

1034-118 

PUBLIC VOUCHER FOR PURCHASES AND 

SERVICES OTHER THAN PERSONAL 

U.S DEPARTMENT. BUREAU, OR ESTABLISHMENT AND LOCATION 

Environmental Protection Agency 

Research Triangle Park 

Financial Management Center (D143-02) 

Research Triangle Park, NC 27711 

DATE VOUCHER PREPARED 

April 16, 2009 
CONTRACT NUIVBER AND DATE 

EP-S1-06-03 9/21/06 

REQUISmON m u B E H AND DATE 

PAYEE'S Nobis Engineering, Inc. 

NAUE 18 Chenell Drive 

AND Concord, NH 03301 

ADDRESS 

L 1 
If questions on this invoice, call 603-724-6230, Janel Riel, Finance Manager 

SHIPPED FROM TO WEIGHT 

NUMBER 

AND DATE 

OF ORDER 

DATE OF 

DELIVERY 

OR SERVICE 

ARTICLES OR SERVCES 
(Enter descnptkjn. Hem number of contract of Federal suppty 

OUAN-

TTTY 

VOUCHER NO 

A030 

SCHEDULE NO 

PAID BY 

DATE INVOICE RECEIVED 

DISCOUNT TERMS 

PAYEE'S ACC-fNUI^Eft 

GOVERNMENT BJL NUMBER 

UNIT PRICE 

COST 1 PER 

02/28/09-03/27/09 Task Order 0011-RS-BD-B51Q, Milwaukee Solvay Coke & Gas RI/FS OS 

\ 

AMOUNT 

( 1 ) 

$23,024.67 

(Use contmuaiion sheei If necessary) (Payee must NOT use the space below) T O T A L 

PAYMEffT. 

u 
= z 
E 
• 

PROVISIONAL 

COMPLETE 

PARTIAL 

FINAL 

PROGRESS 

ADVANCE 

Pirsuant to auttiority ves 

04/16/09 
(Date) 

tedhr 

APPROVED FOR EXCHANGE RATE 

=$1.00 

BY 1 

f 
i r tLE y ^ ^ ^ 

01FF£RENCf s 

Anwurt v«nfwd. corr*ci (oi 

$23,024.67 

fStgnatve cr m l U ^ 

r». l ixr t i ly that Ihis voucher Is conectanilWoper for p y n e n i y — ' N . ^ ^ 

Peter Delano T ^ l " - / / A 1 / ^ >vpincipal 
t^MamiCmtimOSrjr) ^ ^ / | j J ^ ^___J> (Tilel 

" ^ ACCOUNlVifefcLfeSinCATlON 

P 
A 

D 

S 
Y 

"CHECK NUMBER ON ACCOUNT OF U S. TREASURY 

CASH DATE 

S 

CHECK NO ON (Name ol Bank) 

PAYEE 3 

1 When stated in foreign currency, msert name of currency 
2 If the atjilty to cettify and ai^thoiity to approve are combined in one person, one signature is necessary: 

otttetwise ttie approving officer w9l sign in Die space provided, over tiB official title 

3 When a voucher 

John SmSh, Seer 

isrect 

e.as 
etaiy-

iipledinthenameofa 
wel as the capacity in w 
or "^reasuref". as (he c 

company or corporation, the name o 
ihjch he signs, must appear. For ejia 
a s e m a y t * 

the person wr 

mple: "John D 

'tB>g (he company 

oe Company, per 
1 

PER 

TITLE 

Previous AdKton usobla U.S GOVERNMENT PRWTING OFFICE 1B86-(M91-248/20630 NSN 75d(M]0434-4208 

PRIVACY ACT STATEMENT 
The mfofmaton requestad on Bus form rs required under the provisions of 31 US.C 62b and 82c. tor the purpose of 
disbursing Federal money. The infomiatlon requested is to identrfy the particular creditor and the amounts to be pad. 
Failure to fumish this nformaton MIQ hncter cfistiiarpe of the payment obrigation. 



Substitute for 
Form 1035 

PUBLIC VOUCHER FOR PURCHASES AND 
SERVICES OTHER THAN PERSONAL 

Continuation Sheet 

Environmental Protection Agency, Washington, DC 20460 

Contractor: Nobis Engineering 

Voucher No: A030 

Schedule No: 

Sheet No: 26 

TASK ORDER MONTHLY INVOICE - Task Order 011-RS-BD-B51Q, Milwaukee Solvay Coke & Gas Site, Wl 

Saturday, February 28, 2009 - Friday, March 27, 2009 

HOURS: 

Prime 
Chemist Sr 

Chemist Mid 

Engineer Sr 

Engineer Mid 

Engineer Jr 

Environ Scientist Sr 

Environ Scientist Mid 

Environ Scientist Jr 

Geologist Sr 

Geologist Mid 

Geologist Jr 

Risk Assessor Sr 

Risk Assessor Mid 

Technician (CAD/GIS) Sr 

Technician (CAD/GIS) Mid 

Technician-Field Sr 

Technician-Field Mid 

Technician-Field Jr 

Toxicologist Sr 

Toxicologist Mid 

Program Manager 

Finance Manager 

Cost Reporter 

Contract Manager 

Subcontract Administrator 

H&S Officer Sr 

H&S Officer Mid 

Project Administrator 

TOTAL 

Team Subcontractors 
Chemist Sr 

Chemist Mid 

Engineer Sr 

Engineer Mid 

Engineer Jr 

Environ Scientist Sr 

Environ Scientist Mid 

Environ Scientist Jr 

Geologist Sr 

Geologist Mid 

Geologist Jr 

Risk Assessor Sr 

Risk Assessor Mid 

Technician (CAD/GIS) Sr 

Technician (CAD/GIS) Mid 

Current Cumulative FUNDING AMOUNT: $444,727.00 

PENDITURE LIMIT: $284,888.00 

Company Confid ng 

non-responsive



' y ' 

Substitute for 
Form 1035 

PUBLIC VOUCHER FOR PURCHASES AND 
SERVICES OTHER THAN PERSONAL 

Continuation Sheet 

Environmental Protection Agency, Washington, DC 20460 

Contractor: Nobis Engineering 

Voucher No: A030 

Schedule No: 

Sheet No: 27 

COSTS: 

Technician-Field Sr 

Technician-Field Mid 

Technician-Field Jr 

Toxicologist Sr 

Toxicologist Mid 

Program Manager 

Finance Manager 

Cost Reporter 

Contract Manager 

Subcontract Administrator 

H&S Officer Sr 

H&S Officer Mid 

Project Administrator 

TOTAL 

Direct Labor 

Other Direct Costs 

Travel 

Team Subcontractors Costs 

- Weston Solutions 

- Avatar Environmental 

Subpool 

Total Direct Costs 

Subpool Fee 

Amount Claimed 

Current 
1,927 55 

6 29 

0 00 

21,090.83 

21,090.83 

0.00 

0.00 

23,024 67 

0.00 

23,024.67 

Cumulative 
40,891.74 

134.83 

0.00 

178,190.35 

178,190.35 

0.00 

0 00 

219,216.92 

0.00 

219,216.92 

Company Confidential • Proprietary Information of Nobis Engineering 
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